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Step 1: Design Agreement & Deposit

Step 2: Complete YBH Contract & 20% Deposit

Step by Step Build Timeline
for your Yankee Barn Home

With your signed Design Agreement & deposit, our team will
design floor plans, elevations, building sections, 3D images, and
a 3D virtual walk through. When complete we price the items
supplied with your Yankee Barn Home.

*Permitting, Hiring a General Contractor, and Financing can add 8+ weeks to the
overall project schedule if not started by Step 1

A signed YBH Production Contract & 20% Deposit enables us
to draw, engineer and stamp (if req'd) construction plans
(including foundation). Many building departments require
these and an energy analysis (by GC) for permitting. OR - place
a 50% deposit to reserve your production slot now to ensure
you get the timing you need.

Please enter desired date
(mm/dd/yy)

Our team at Yankee Barn Homes has developed this
worksheet to make it easy to get a rough idea of your
build timeline. Simply enter your desired date for final
YBH Delivery (Step 6) and the worksheet will
automatically identify target completion dates for all
prior steps.

Target Completion Date
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Step 4: Review & Approvals

Step 5: Production Begins

Step 6: YBH Delivery

Step 7: Finish Build with General Contractor

Balance of 50% payment due. This is when production time is
reserved. Plan Approval and all selections are required to
proceed with planned Production date, order materials &
prepare for production. 

Your production slot depends on when you complete Step 4.
Actual production time needed depends on home size & design.
We'll send photos of your Yankee Barn Home being built in our
shop! Typical material lead time is 6-8 weeks.

When foundation pouring begins, we can identify your Delivery
Schedule. Prior to delivery, foundation must be poured & backfilled w/
site leveled, 1st floor deck framed, power, porta potty, dumpster & all
required equip't (lull and/or crane) on site. You can start this anytime
during the process but we can't proceed to delivery without this being
complete. Allow 4-6 weeks.

Delivery date is coordinated with your GC. We can hold your YBH for
up to 6 months free until your site is ready. Dates shown assume you
want delivery immediately following production. YBH ships wrapped
bundles using full length trucks w/ 52ft flat bed trailers. YBH
Supervisor (or Crew) will be on site to offload the trucks at delivery
through assembly of the YBH components. Allow a minimum of 4-6
weeks for foundation and site prep.

*Accelerated Option: Place 50% deposit at Step 2 to get your YBH sooner. Ask for details.

NOTE: * Timing can vary depending on complexity of design, home size, and revisions requested. Steps
outlined are for planning purposes ONLY & subject to change based on actual lead times & backlog when

50% deposit and approvals are received. Production dates cannot be reserved or identified until all steps are
completed through Step 4/Balance of 50% & approvals received. 

You will work with your GC to complete your custom Yankee
Barn Home. We look forward to seeing your dream come to
life! Timing varies with each build.

Discuss timing in your 
area with your GC

Step 3: Construction Plans & Engineering
With your final changes & options selected, preliminary
construction plans are drawn. With your/your GC's timely feedback
and approvals our engineer finalizes the foundation and structural
elements required for your specific site. Note: Depending on your
town's requirements, you may need 2-6 months for permitting after
completing this step to get your final build permit.

Target Completion Date
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